epulveda Pass
Improvements Project

f

Ventura Bivd |
Ventura Fwy 3 23
Burbank Bivd 3w




G

PROJECT OVERVIEW

* 10-mile Northbound I-405 HOV Lane Project
between I-10 and U.S. 101

— Demolish and reconstruct 3 Major Bridges

— Realign 28 on and off ramps

— Widen 20 existing underpasses and structures

— Build 18 miles of retaining and sound walls

— Improve travel times for 300,000 vehicles per day

— Complete 100-mile HOV lane through two
counties, longest in nation
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REVISED PROJECT DELIVERY

Current:
Cost: $1.048 billion (3.7% contingency)
Completion: May, 2013

Revised:
Cost: $1.070 billion (fully funded)

Phased Completion: now through mid-2014
Forecast Cost at completion: $1.149 billion (10% contingency)
Budget Difference:

$78.7 million (cost-containment strategies will be
recommended in Ma
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Unidentified major utilities
(electrical, water, drainage, including
12’ x 12’ box)

* Right-of-way acquisition (GSA, Getty,
0 Giro, VA, FHWA)

 MSE Wall
 Mulholland Bridge

% < e Shifting of Sepulveda Boulevard

////Q} * Project Enhancements

* Third Party Coordination
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40 FEET BELOW

8” CHEVRON GAS

8” SOUTHERN CALIFORNIA
GAS METHANE

4” AT&T TELECOM
8” SHELL GAS

AATCIRBASING 3 COMPANY HIGH-PRESS GAS LINE

10” VERIZON BUSINESS
16” EXXONMOBIL OIL

16”x 8” DEPARTMENT OF WATER
AND POWER
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96” FRESH WATER
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Accelerated delivery worth
hundreds of millions in saved
construction costs and travel
delays
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Carmageddon 1 Carmageddon 2 Wilshire Ramps

Completed 17 hours Completed 5 hours Completed 21 days
ahead of schedule. ahead of schedule. ahead of schedule.
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Sunset Bridge Southbound Skirball Sepulveda Boulevard Widening

Wider, higher capacity bridge, On-ramp Shifts to East, Utilities moved
additional turn lanes Higher capacity onramp underground
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Key Milestones

100% Utilities

100% Bridges (Mulholland, Skirball, Sunset)
100% Wilshire ramps

90% of on and off-ramps

83% of retaining and soundwalls

90% of underpasses and structures
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Underground major power lines on Sepulveda
Boulevard

Upgrade oil, gas and water lines, improve
utility corridor safety and reliability

Improve drainage and water filtration
Added Sepulveda Boulevard bike lane
Roadway improvements

Getty improvements allow for future
expansion
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